





# PHASE 3

-  Facilities (Page 1)
-  Fine Arts (Page 2)
-  Safety, Security & Technology (Page 3)
-  Transportation (Page 4)

## **FACILITIES** - Phase 3 (2015-2018)

### Phase 3 Timeline

2015		2016				2017				2018	
Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
A/E Select	Design				GC Procure	Construction				Close	

A/E = Architect/Engineer    GC = General Contractor

*Dates are subject to change.*

Phase 3 Projects	Project Type	Substantial Completion
Seguin High School	Life cycle & deficiencies, renovate existing fine arts & athletics dressing spaces	Winter 2018
Gunn Junior High	Life cycle & deficiencies, new track, athletic field lighting	Winter 2018
Elementary Schools • Amos • Atherton • Butler • Dunn • Goodman • Hill • Key • Short • Swift	Life cycle & deficiencies, 2 STEM labs, strings room, security vestibule	Winter 2018
Elementary Schools • Berry • Johns • Pope • Rankin • Roark • Spear • Wimbish	Life cycle & deficiencies, 2 STEM labs, strings room, security vestibule	Spring 2018
Webb Elementary	Life cycle & deficiencies, 2 STEM labs, strings room	Spring 2018

# BOND 2014





# SAFETY, SECURITY & TECHNOLOGY - Phase 3 (2016-2017)

---

## Safety and Security

- Continue installing new security cameras and NVRs
  - ➔ All schools are receiving new cameras as part of the 2014 Bond package.
  - ➔ Video surveillance coverage will increase from 35 to 80% of each campus.

Add secure entry vestibules at 16 elementary schools (*part of facilities budget*)

## Technology

Begin installing digital signage at each campus

