



Projected PDC Timeline

BEGIN DESIGN	BEGIN CONSTRUCTION	COMPLETE CONSTRUCTION
Spring 2015	Fall 2016	Summer 2017

Dates are subject to change.

Scope of bond work at the PDC

- Repair deficiencies in:
 - site
 - roof
 - structural
 - interior
 - mechanical

Phase	1
A/E Firm	KAI Texas
CMAR	Pogue Construction

- Add additional cooling to the MDF room

This report includes highlights of projects. The list is not comprehensive and is subject to modification.